POLREP #36

AINSWORTH SITE

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

C-ma. led
4l6/e5  1y20

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (MONDAY, APRIL 24 TO TUESDAY, APRIL 25, 1995)

A.

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
04/25/95 CEILING
EPA DIRECT $ 23,828 $ 63,500
EPA INDIRECT $ 37,888 $ 76,000
ERCS $ 438,552 $1,350,000
TAT S 67,242 $ 101,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 330,000
TOTAL $ 600,700 $1,955,000

ACTIONS TAKEN

A.

SMALL CONTAINER BULKING OPERATIONS COMPLETED.
TOTAL NUMBER OF DRUMS GENERATED IN EACH WASTE GROUP
IS AS FOLLOWS:

FLAMMABLE LIQUIDS - 91; FLAMMABLE SOLIDS - 26;
AQUEOUS LIQUIDS - 2; INERT SOLIDS - 5; PART A/PART
B PAINT - 1 BLUE/GREY FLAMMABLE LIQUID - 12;

BLUE/GREY FLAMMABLE SOLID - 4; A TOTAL OF 141 DRUMS
WERE GENERATED DURING THE BULKING OPERATIONS.

ERCS BEGAN DRUM OVERPACKING OPERATIONS IN THE SUB-
BASEMENT. EMPTY DRUMS ARE BEING SEPARATED AND
STAGED IN THE SUB-BASEMENT. OVERPACKED DRUMS ARE
BEING STAGED IN THE BULKING/STAGING ROOM FOR FUTURE
DISPOSAL.

TAT CONDUCTED CONTINUOUS AIR MONITORING DURING
OVERPACKING/STAGING OPERATIONS.
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D. MERCURY VAPOR MONITORING CONTINUED IN WORK ZONES;
NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

E. ERCS CHEMIST COMPLETED THE HAZ-CAT TESTING OF THE
TANK/VAT SAMPLES.

F. LAB-PACKING OPERATIONS COMPLETED; A TOTAL OF 4 LAB-
PACKS WERE GENERATED AND STAGED FOR FUTURE
DISPOSAL.

G. ERCS RE-CONTAINERIZED NITROCELLULOSE INTO TWO 55-

GALLON DRUMS WITH ADDITIONAL WATER IN ORDER TO MEET
DISPOSAL FACILITY SPECIFICATIONS.

H. RM ISSUED A DRUM CONSOLIDATION/OVERPACKING WORK
PLAN TO OSC.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE DRUM OVERPACKING OPERATIONS AND
PREPARATION FOR DRUM CONSOLIDATION. TAT TO
CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE
OPERATIONS. DAILY WORK ZONE AREA MONITORING FOR
MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS 1IN
PREPARATION FOR DRUM CONSOLIDATION OPERATIONS. 1IN
ADDITION, TANKS, VATS, AND PROCESS LINES TO BE
ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

D. O0SC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





